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k. RHIC Cooldown

PHENIX Shutdown

Task_Name

PHENIX Shutdown '06

Pre Shutdown Tasks

End of Run 6

Shutdown Preparations

Detector Upgrades

Planned electrical power outage -

Subsystem maint/repairtasks

Building and-infrastructure tasks L

T

E ca-;?wrn & .setup g :\1
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"Start Flammable Gas/Watch Shifts

Run Prep

Shutdown Concluded Start Physics Run
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Overview

Start_Date Finish_Date
5/1/2006 12/1/2006
5/1/2006 DONE
6/27/2006 DONE
6/27/2006 ' DONE
7/19/2006 -+ 11/30/2006
72412006 DONE
7/19/2006 10/31/2006
A5/1/20Q6=== __10/31/2006
10/30/2006  11/17/2006
12/1/2006 12/1/2006
12/5/2006 12/5/2006
11/20/2006  12/31/2006
1/1/2007 1/1/2007



PHENIX TOF West
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PHENIX RXNP
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PHENIX
HBD East survey Done
Bakeout heaters ready on
Cooling systems to be installed
Gas Hutch renovation ongoing
* Gas flow control racks nearly ready

Flux Capacitor
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HBD (Hadron Blow Drier)
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Electronics Cooling

forwarded to Safety

works
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Still Needed for Approval to Operate:
Where will fan(s) be mounted? - CM base "cubby hole"”
fan model and specs to be forwarded to Safety
Written design and operation description and- To be

Order for 5 blowers & drivers (4 +1 spare) is in the

Blower requirements:
5 cfm (142 |/min)
@ 5 in WC (1245 Pa)



HBD "EBO" Heaters
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Initial Start up complete //
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~ex | HBD Signal Rack

Cutouts Done

Cable Cover waiting for material

"Chimney” Done
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Mounting Brackets Done
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s MPC North

CM moved to run position..no more access to
the crystals until Shutdown 2007
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PHENIX Subsystem
Maintenance & Repairs

PC HV module/cable
maintenance in progress
TEC upgrades in progress 2 ¥
MuID survey ~in progress i g o |
MuID commissioning- > P17 , _—
After flammable gas is on e, i | H i
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PHENIX Remaining Schedule

T
e Start
C TOF West

h Commissioning in progress
? RXNP

C Commissioning in progress
a HBD

I Electrical cables, rack integration: water & power in progress
s Gas Plumbing in progress
u East mechanical installation (incl. final survey) Done
P East cable trays 10/20/06
P HBD preamp cooling system 9/5/06
g HBD drying heater system Done
+ Commissioning 9/25/06
2
O
O

6
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Complete

10/31/06

10/31/06

10/31/06
10/31/06
Done
10/27/06
11/1/06
Done
11/30/06
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SR Remaining Schedule
(cont'd)

T

e Start
'C':‘ MPC North

n Mechanical installation Done

i Electrical, modify/upgrade rack Done
C Commissioning 10/12/06
? PC HV module and cable maintenance in progress

TEC maintenance & Repairs in progress

ﬁ MuID survey 10/20/06
P MuID commissioning 11/22/06
P Build Flux Capacitor

o

r

1-

2

O

O

6

10/20/06

Complete

Done
Done
10/31/06

10/31/06
10/31/06
11/30/06

11/29/06

Weekly Planning Meeting
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PHENIX Infrastructure

CAD/RHIC PHENIX infrastucture related WOf‘k
mechanical and electrical support

Roof leak repairs 2

MuID survey ?

EMCal Survey 2
1008-wide Door latch repairs for security 2
Counting House Floor cleaning Reguested
Mixing house ramp sand painting reguested

EC and Shield wall C-A support 10/30-12/1/2006
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Remaining Schedule

e
PH  ENIX
(cont'd)
T Start Complete
e East carriage roll in & setup
C Prepare IR & EC for move to IR/move cart, manlifts, collars 23-Oct 31-Oct
h EC Roll in 1-Nov 3-Nov
':‘ Connect EC services 6-Nov 10-Nov
C': Install EC Ladder 13-Nov 14-Nov
a Install EC rear access & ext. 15-Nov 17-Nov
l Move MMS full North/Install beam pipe collar 20-Nov 22-Nov

s Rebuild Rolling door 27-Nov 30-Nov
u Close rolling door 30-Nov 30-Nov
p RHIC Cooldown Begins 1-Dec 1-Dec
g Pink Sheeting & Blue Sheeting 13-Nov 1-Dec
r Start Flammable Gas Flow 5-Dec 18-Dec
+ All Up Commissioning 5-Dec 18-Dec
2 Beam in yellow ring 18-Dec
O Beam in blue ring 25-Jan
O RHIC beam conditioning 25-Jan
6 Shutdown Concluded/Start of Physics Run 1-Jan
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SEU Test
John Lajoie Towa State

e
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Experimental Impact Statement

The box dimensions are: 17" x 10" x 3.5".

"Flul Capacitor

“It's what makes Ume travel possible.

The only services required by the box in order o function are AC
power and a Cath cable connected to the USB interface.

The FPGA devices will be programmed and monitored over an external USB connection,
which is run over a USB -> Cath extender box. This extender has a maximum range of
150 feet of Catb cable, which should be sufficient to reach from the PHENIX IR to the
rack room, where it will connect to a laptop containing the analysis and configuration
software. (The laptop will require network access, and will comply fully with all BNL
cybersecurity requirements.)

Because SEU events are relatively rare, it would be best to expose the apparatus to as high
a particle flux as possible. However, the box represents a substantial amount of material
and it would be unacceptable to place the box within the acceptance of the central arms.
Placement within one of the muon arms, near or on the central magnet pole, would be optimal.
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SEU Test
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PH- ENIX . .
John Lajoie Towa State
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T box. To be oriented with long side
> of box perpendicular to ebeam orbit
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- HBD, TOF W, RXNP, MPC N electronics

* MuID survey ?

- HBD signal rack chimney
- HBD & TOF W mixing house gas control systems
- TEC repairs

- PC HV work

Next Week

commissioning

- When do we roll in the EC ?
* Then:

TOEINTIIDE
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PH . ENIX Where To Find
PHENIX Technical Info

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:
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http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm
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